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ESTIMATE RUN 04/22/2015

ESTIMATE SUMMARY 10:01:25

CONTID: C19478A        ESTIMATE NO: 0003 PROG 2005

PCN: 19478A-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US6 OVER GARRISON - BRIDGE REP PERCENT TIME:

PROJECT NO: FBR0063-046                   

US 6 OVER GARRISON - BRIDGE REP

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 03/25/2015 DATE TIME STARTED 10/20/2014

5670 FRANKLIN STREET DATE LET 09/18/2014 DATE WORK BEGAN 10/20/2014

 DATE AWARDED 10/02/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/17/2014 DATE ACCEPTED

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 10/20/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,756,800.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 10,765,000.00 NON-PARTICIPATING 652,776.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -19,583.28

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

41.64

FIXED COMPLETION DATE

FIXED COMPLETION DATE

24.68%

8,855,220.00

652,776.00

652,776.00

633,192.72

$

$

$

$

0.00

2,901,580.00

2,901,580.00

0.00

2,901,580.00

-72,797.40

0.00

2,828,782.60

0.00

AMOUNT DUE 2,828,782.60 633,192.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 633,192.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

157.0 TIME ALLOW: 10/31/2015 ??:??:??

ORIG TIME ALLOW: 10/31/2015 ??:??:??
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PCN: 19478A-BID   ESTIMATE RUN 04/22/2015

PROJECT: FBR0063-046                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:25

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Mobilization 0.500

0.000

626-00000  
 

475,000.000.500

0.00

1.000

L S 

950,000.00000

0010 *Highway Design & Construction 0.188

0.072

631-00100  
 

1,750,580.000.260

484,776.00

1.000

L S 

6,733,000.00000

0015 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

650,000.000

F A 

1.00000

0020 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0025 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

70,000.000

F A 

1.00000

0030 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0035 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

32,000.000

F A 

1.00000

0040 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0045 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

4,800.000

HOUR

1.00000

0050 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0055 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

50,000.000

F A 

1.00000
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PROJECT: FBR0063-046                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:25

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 2,225,580.00484,776.008,674,800.00CURRENT AMT0200 $ $ $

CAT NO0300 0300 STRUCTURES 

0065 Bridge Design and Construction 0.142

0.056

631-10002  
 

594,000.000.198

168,000.00

1.000

L S 

3,000,000.00000

CAT 594,000.00168,000.003,000,000.00CURRENT AMT0300 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0070 Field Office (Class 2) 1.000

0.000

620-00002  
 

50,000.001.000

0.00

1.000

EACH

50,000.00000

0075 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0080 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 82,000.000.0082,000.00CURRENT AMT0400 $ $ $

$ 2,901,580.00652,776.00$11,756,800.00$CURRENT AMTPROJECT TOTAL


